COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 25/ 2017

ESTI MATE SUMVARY 16: 23: 53
CONTI D: C21465 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 21465-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 62.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 40. 26 ORI G TI ME ALLON 12/31/201 FIXED COVPLETI ON DATI

PRQJECT NO ER0341- 093

PR US 34 BI G THOWSON CANYON CEDAR COVE

NAME OF ROAD:
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 09/ 30/ 2017 DATE TI ME STARTED 07/31/2017
160 | NVERNESS DR W STE 110 DATE LET 06/ 28/ 2017 DATE WORK BEGAN 07/ 31/ 2017
DATE AWARDED 07/ 11/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 28/ 2017 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED  07/31/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 740, 231. 75 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,340, 450. 75 NON-PARTI Cl PATI NG 839, 446. 85 486, 282. 19
PERCENT COVPLETE: 48. 24% TOTAL EARNI NGS 839, 446. 85 486, 282. 19
FUNDS AVAI LABLE: $ 900, 784. 90 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 839, 446. 85 486, 282. 19
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 20, 106. 76 -11, 057. 80

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 819, 340. 09 475, 224. 39

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 819, 340. 09 475, 224. 39

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s a75,200.3

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21465

PCN: 21465-BI D

PRQJECT: ER0341- 093

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 203-00000

*Uncl assi fi ed Excavation

0015 203-00062

0020 203-00500

*Rock Fil

0025 207-00205

Topsoi |

0030 208-00035

Aggregat e Bag

0035 208-00041

Rock Check Dam

0040 208-00070

Vehi cl e Tracki ng Pad

0045 208-00071

0050 208-00106

Sweepi ng (Sedi nent Renoval)

0055 208-00300 Tenporary Bermns

*Enbankment Material (Conplete In Place) (Special)

Mai nt enance Aggregate (Vehicle Tracking Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003
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Page 2
ESTI MATE RUN 10/ 25/ 2017

16: 23: 53
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
11, 506. 00
28, 765. 00
177, 502. 50
326, 025. 00
4,025. 00
4,025. 00
70, 382. 50
70, 382. 50
0. 00
0. 00
216. 00
216. 00
0. 00
0. 00
0. 00
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0. 00
0. 00
0. 00
0. 00
0. 00
12, 495. 00



CONTI D C21465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21465-BI D ESTI MATE RUN 10/ 25/ 2017
PRQJECT: ER0341- 093 ESTI MATE NO 0003 16: 23: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00400 *Wat er Control 1. 000 0. 330
LS 0. 340 115, 579. 60
339, 940. 00000 0. 670 227,759. 80
0065 208- 00500 *Swal e Protection Type 1 40. 000 0. 000
LF 0. 000 0. 00
40. 45000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 0. 750 0. 000
ACRE 0. 000 0. 00
1, 195. 00000 0. 000 0. 00
0075 212- 00022 *Seedi ng (Riparian) 3. 400 0. 000
ACRE 0. 000 0. 00
4, 060. 00000 0. 000 0. 00
0080 212-00032 *Soi | Condi tioning 6. 000 0. 000
ACRE 0. 000 0. 00
6, 350. 00000 0. 000 0. 00
0085 213-00007 *Mul ching (Wod Strand) 6. 000 0. 000
ACRE 0. 000 0. 00
8, 265. 00000 0. 000 0. 00
0090 214-00155 *Plant (Ball and Burl ap) 662. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0095 214-01015 *WIIlow Cuttings 3, 160. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0100 214-01225 *Plant (Bareroot) (Install 850. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0105 216-00030 *Soi | Retention Bl anket (Special) 5, 535. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0110 216-00047 *Soil Wap (Coir and Jute) 1, 350. 000 0. 000
SY 0. 000 0. 00
13. 50000 0. 000 0. 00



CONTI D C21465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21465-BI D ESTI MATE RUN 10/ 25/ 2017
PRQIECT: ER0341- 093 ESTI MATE NO 0003 16: 23: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 506-00010 *Ri prap (Special) 350. 000 0. 000
CY 0. 000 0. 00
74. 00000 0. 000 0. 00
0120 506-00212  *Riprap (12 Inch) 535. 000 0. 000
cY 129. 000 5,289. 00
41. 00000 129. 000 5,289. 00
0125 625- 00000 Construction Surveying 1. 000 0. 042
LS 0. 743 50, 249. 09
67, 630. 00000 0.785 53, 089. 55
0130 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 500 51, 532.50
103, 065. 00000 1. 000 103, 065. 00
0135 700- 70010 F/ A M nor Contract Revisions 137, 161. 450 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700- 71000 CM3C Overrun Pool 255, 749. 550 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,740,231.75$% 486,282.19 % 839, 446. 85
PRQIECT TOTAL CURRENT AMI $ 1,740,231.75% 486,282.19 % 839, 446. 85



